

Photo Credit: [Image by Freepik](#)



Performance-Based Contracting Tools for Non-Revenue Water Reduction Project Preparation Process

[Download](#) [Chatbot](#)

Find steps in PBC Tools for Non-Revenue Water Reduction Project Preparation Process below:

1

SCREENING

2

2

INITIAL ASSESSMENT

NRW PBC promising data quality POOR

NRW low impact

NRW PBC promising data quality GOOD

NRW high impact, PBC not promising

3

FIELD ASSESSMENT (+EARLY START ACTIVITIES)

NRW PBC promising data quality IMPROVED

NRW low impact

NRW high impact, PBC not promising

4

REDUCTION PLAN, PBC DESIGN & PROCUREMENT

NRW PBC promising data quality IMPROVED

5

PBC IMPLEMENTATION

Final baseline, plan & targets

Reduction

Maintenance

Step 1: Screening

In this step, a utility:

- confirms that NRW reduction is a priority for improving utility performance,
- assesses whether a PBC is a viable method for achieving this based on client preferences and market sentiment, and
- selects one or more favorable operational zones or locations as candidates for an NRW PBC.

See Chapter 3 of the [Operational Manual](#) for more details.

Step 2: Initial Assessment

An initial assessment of site-specific data (such as performing a water balance via EasyCalc) helps determine whether an NRW reduction is appropriate and whether a PBC is suitable.

One output of this phase is the initial project concept, which defines the objectives, the functional and geographic scope of the project, the indicators and targets to be used, the indicative cost, and an indicator of financial viability.

See Chapter 4 of the [Operational Manual](#) for more details.

Step 3: Field Assessment

This phase involves collecting data, analyzing losses, testing meter accuracy, measuring un-metered consumption, and estimating the severity of illegal connections, among other factors.

This information, which is compiled with the help of the practices rating tool, helps determine the scale of the NRW problem in greater detail and what type of PBC is most suitable and the degree to which risks can be transferred to the private operator. The level of detail undertaken through the field assessment depends on time and funding available.

See Chapter 5 of the [Operational Manual](#) for more details.

Step 4: Reduction Plan, Contract Design and Procurement

In this phase, the technical, financial, economic, and institutional factors for NRW reduction are analyzed in detail. This is followed by an analysis of different PBC designs that incentivize NRW reduction and ensure a cost-effective allocation of risks between the utility, contractor, and other parties.

The design considers aspects such as financial viability, duration, data quality, risk transfer, incentives, private sector interest and capabilities, technical feasibility, and other factors.

Procurement, which entails generating market interest, evaluating bids, and contractor selection, follows the approval of the indicative design. This step helps select the most suitable private contractor to implement the project through a transparent bidding process.

See Chapters 6, 7 and 8 of the [Operational Manual](#) for more details.

Step 5: Contract Implementation and Oversight Assistance

In most cases, a contract management unit is necessary to oversee contractor performance, ensure compliance, inspect and verify work, and adjust contract terms where necessary. The contract management

unit will also prepare a transition and sustainability plan to maintain long-term NRW reduction. Expert support from consultants may be temporarily needed as the unit is set up.

Given that contractor payments are tied to performance, an independent verification agent should be hired (for example, a firm or expert consultants) to measure contract performance.

See Chapter 9 of the [Operational Manual](#) for more details.

Related Content

- [Water & Sanitation PPPs](#)
- [Case Studies and Lessons Learned - Water](#)
- [Sample TORs by Project](#)

Additional Resources

- [Selected World Bank Tools](#)
- [Transportation Toolkits](#)
- [Waste Management Toolkits](#)
- [Water & Sanitation Toolkits](#)
- [Waste Management Toolkits](#)
- [Climate Toolkits](#)
- [Gender PPP Toolkit](#)
- [Other PPP Toolkits](#)

Disclaimer: *The resources on this site is usually managed by third party websites. The World Bank does not take responsibility for the accuracy, completeness, or quality of the information provided, or for any broken links or moved resources. Any changes in the underlying website or link may result in changes to the analysis and recommendations set forth on the Public-Private Partnership Resource Center. The inclusion of documents on this website should not be construed as either a commitment to provide financing or an endorsement by the World Bank of the quality of the document or project. If you have any comments on any of the links provided on the Public-Private Partnership Resource Center, please get in touch [here](#)*