


Performance Monitoring Process in Asset Recycling

Full Description

The contract management team should develop a process to monitor performance. An illustration of a typical process for doing so is contained in the diagram below.

Figure 8: Performance Monitoring Process



If the failure to meet contractual requirements is persistent over time, the Relevant Authority should seek to understand the cause of this. If the failure is due to a contractual requirement becoming inappropriate over time, the contractual variations process should be activated. The contract variation process involves modifying the contractual requirements to align with the then current appropriate standards.

Performance monitoring should be carried out periodically. This can be carried out in the form of either reports or meetings, examination of financial data and inspections. The Relevant Authority will also reserve the right to carry out audits or surprise spot checks.

Useful Links

[Monitoring and Managing PPP Delivery and Risk](#)

[Institutional Mechanism for Monitoring of PPP Projects: Guidelines](#)

[Financing Infrastructure and Monitoring Fiscal Risks at the Subnational Level](#)

[Lessons Learned from Implementation of a Successful PPP Program: #7 Monitoring for Results](#)

Related Content

[Guidelines for Implementing Asset Recycling Transactions \(Download PDF version\) - Now Available!](#)

Page Specific Disclaimer

The Guidelines have not been prepared with any specific transaction in mind and are meant to serve only as general guidance. It is therefore critical that the Guidelines be reviewed and adapted for specific transactions To find more, visit the Guidelines to Implementing Asset Recycling Transactions [Section Overview](#) and [Content Outline](#), or [Download the Full Report](#).

