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On this page: A case study on Campin Coliseum (Movistar Arena), Bogota, Colombia. Find more at the
Municipal Public-Private Partnership Framework - Project Summaries section for brief summaries of
around 100 projects from around the world, examples of successes and challenges, as well as innovative
ideas on solutions, or visit the Guidelines on Innovative Revenues for Infrastructure section.

Project Summary:

Background

The Coliseo Cubierto El Campin is a multipurpose event facility constructed in 1973 in Colombia’s capital
city, Bogota. The coliseum provides ample space to carry out a wide range of sporting, artistic, musical, and
other social events. After many years of use, the Coliseo el Campin was showing severe signs of
deterioration. By 2011, it was clear that the Coliseo needed substantial technical and structural upgrades.

Project Structure

In September 2012, Colombiana de Escenarios S.A.S. presented an unsolicited proposal to the entity in
charge of the facility, Instituto Distrital de Recreación y Deporte (IDRD), to carry out the structural
renovation, technological update, and operation and maintenance of Coliseo, now called Movistar Arena. Per
the unsolicited proposal, IDRD would undertake full responsibility for the design, financing, and
construction of the project. The private financing would be a mix of 50 percent equity and 50 percent debt,
and no public resources were to be used for this project. After reviewing the project’s feasibility study,
assessing the proposal’s technical and financial aspects, and fulfilling the legally established procedures for
unsolicited proposals, the parties entered into a concession agreement in December 2015.

The agreement is structured as a 300-month concession that provides the concessionaire with exclusive rights
of usage over the public property to complete the architectural renovation and technological update and
operate and maintain the Arena. The contract value is estimated at COP 90 billion (USD 29 million). The
project includes the rehabilitation of the Arena, to add capacity for up to 17,000 spectators, 14 boxes (special
seating spaces), and 2 VIP rooms; construction of a new building for users’ circulation, evacuation routes,
food courts, and restrooms; construction of a three-story parking building with capacity for 330 vehicles; a
closed-circuit TV system and exterior urbanism works. Rehabilitation and renovation of existing public
areas, such as gardens, sidewalks, and plazas, were included as part of the urban intervention, which would
also help improve public access to the renovated facility.
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The concessionaire derives revenue from the Arena’s usage right fees, sponsorship fees –such as the name
right fees currently paid by Telefonica - Movistar (a telecommunications company), commercial exploitation
revenues, and any other monetary or non-monetary revenue reasonably within the ambit of the project. The
concessionaire agreed to pay IDRD a monthly amount equal to two percent of the project’s gross revenues. In
addition, IDRD or any IDRD-designated entity is entitled to use the Arena for a total of 12 days per year free
of charge, for free-entrance events. These 12 days have an estimated value of COP 960 million per year
(USD 310,000).

Lessons Learned

The project was successfully inaugurated on October 21, 20181 and has been reported to be an excellent
facility for cultural and sporting events. The following are the lessons learned from this project.

Having an established regulatory framework for managing unsolicited proposals is an important step in
managing and potentially leveraging such proposals.
It is best practice to do an in-depth and thorough study of the implications of carrying out an
unsolicited proposal, in addition to having a real understanding of the actual need for the proposed
project. This is necessary for government to understand and evaluate the impact, benefits, and
weaknesses of an unsolicited proposal.

In this case, Colombian national laws demand a special study, process, and analysis for unsolicited proposals.
Questions and complementary information were solicited from the private initiator; certifications about
financing and borrowing capabilities and investment experience were also required by the contracting
authority.

In addition, the project was subject to a series of requirements and safeguards, including: allowing third
parties to participate, question, and comment on the project; asking specialized public entities and external
experts to review and validate the proposal; and publicly publishing the proposal for third parties to express
interest in executing the project.

Footnote 1: Source(s) accessed on February 5, 2019 https://www.contratos. gov.co/consultas/
detalleProceso. do?numConstancia= 15-20-855
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The Guidelines on Innovative Revenues for Infrastructure (IRI) is intended to be a living document and will
be reviewed at regular intervals. They have not been prepared with any specific transaction in mind and are
meant to serve only as general guidance. It is therefore critical that the Guidelines be reviewed and adapted
for specific transactions. 

To find more, visit the Innovative Revenues for Infrastructure section and the Content Outline, or Download
the Full Report.  For feedback on the content of this section of the website or suggestions for links or
materials that could be included, please contact the Public-Private Partnership Resource Center at 
ppp@worldbank.org.
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