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How can water resource agencies make smart investments 
to ensure long-term water reliability when the future is 
fraught with deep climate and economic uncertainty? This 
study helped SEDAPAL, the water utility serving Lima, 
Peru, answer this question by drawing on state of the art 
methods for decision making under deep uncertainty. These 
methods provide techniques for evaluating the performance 
of a water system over a wide range of plausible futures 
and then developing strategies that are robust across these 
futures. Rather than weighting futures probabilistically to 
define an optimal strategy, these methodologies identify 
the vulnerabilities of a system and then evaluate the key 
trade-offs among different adaptive strategies. Through 
extensive iteration and collaboration with SEDAPAL, the 
study used these methods to define an investment strategy 

that is robust, ensuring water reliability across as wide a 
range of future conditions as possible while also being 
economically efficient. First,on completion, the study 
helped SEDAPAL realize that not all projects included in 
the Master Plan were necessary to achieve water reliability, 
and the utility could save 25 percent (more than $600 mil-
lion) in investment costs. Second, the study helped focus 
future efforts on demand-side management, pricing, and 
soft infrastructure, a refocusing that is difficult to achieve 
in traditional utility companies. Third, the study helped 
SEDAPAL gain the support of regulatory and budget agen-
cies through the careful analysis of alternatives. Fourth, the 
study allowed the utility to postpone lower priority invest-
ments, and to analyze future options based on climate 
and demand information that simply is not available now.
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1 Introduction 

Lima, the capital of Peru, faces major water-related challenges. Home to 
approximately 9.8 million people (INEI, 2013), it is the fifth largest metropolitan area in 
Latin America. With average precipitation of just 6 mm per year (WMO, 2015), it is also 
the second largest desert city in the world. A rapidly growing population with 
approximately one million underserved urban poor, current water shortages, competition 
for water between sectors, and climate change impacts may leave the region under 
perpetual water stress.  

SEDAPAL, Lima’s water utility, provides water to most of the metropolitan region, 
which includes the adjacent port district of Callao of approximately one million people 
(INEI, 2013). Nearly all of SEDAPAL’s supplies are drawn from the Chillón, Rimac, and 
Lurin river basins in the region. Recognizing the urgency of Lima’s water situation, 
SEDAPAL has developed an aggressive multi-billion dollar Master Plan, which includes 
12 major infrastructural investment projects that SEDAPAL proposes to implement 
between now and 2040 at a cost of US $2.3billion. SEDAPAL is further considering two 
additional water supply projects for a cost of US $400 million. As Figure 1-1 shows, 
these 14 investments are a mix of reservoirs, water treatment plants, desalination plants, 
and tunnels to transfer water between watersheds. Together, the investments are designed 
to meet the 30% increase in water demand that SEDAPAL projects for the coming 
decades.  Lima’s demand for water is distributed across four regions: 

 Central Lima, which has 85% of demand and is in the Rimac basin;
 Northern Lima and Callao, which has 7% of demand and is in the Chillón basin;
 Eastern Lima, which has 6% of the city’s demand and is also in the Rimac basin;
 Southern Lima, which has 2% of the city’s demand and is in the Lurin basin.

In 2014, SEDAPAL submitted its Master Plan to national regulators for approval. In mid-
2015, SEDAPAL obtained the Master Plan’s approval including management goals, rate 
formula, and tariff structures for the regulatory 5-year period 2015-2020. 
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Figure 1-1: Map of projects in the Master Plan and demand areas in Lima 

 

Consistent with the state of practice at many water utilities, SEDAPAL developed its 
Master Plan by projecting future demands based on recent socioeconomic trends and by 
projecting future water supply based on historical climate conditions. Yet future water 
supply and demand in Lima may differ markedly from that of the past. Rapid growth in 
recent years, particularly through informal settlements in the outskirts of the city, could 
continue (Plöger, 2012). This growth could accelerate if migration from rural areas 
increases (INEI, 2001), or could level off if current socioeconomic pressures change. 
Simultaneously, climate change may alter the availability of water supplies to Lima. In 
the past, Lima relied heavily on glacier melt for its water. However, two-thirds of the 
glaciers feeding the Rimac's headwaters have disappeared, decreasing the river's glacier-
contributed volume by 90% in the past 40 years (Vince, 2010). Today, Lima’s water 
supply depends primarily on precipitation in the upper watersheds. Future precipitation 
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changes are uncertain—rainfall may increase or decrease—but droughts may also 
become more severe and more common (IPCC, 2014). The combined effects on 
streamflow in the basins that serve Lima are highly uncertain. 

These uncertainties raise important questions for decision makers concerned with 
water reliability in Lima. Are the capital projects in the Master Plan sufficient to ensure 
reliability in the face of deeply uncertain future climate change and demand? On the other 
hand, are all proposed projects necessary to achieving reliability? Many projects are 
challenging to implement—how should considerations of project feasibility shape the 
city’s investment strategy? Ultimately, how should projects be prioritized? Which should 
be implemented now, which can be delayed until they are necessary, and what specific 
indicators would trigger their implementation? 

This study draws upon state-of-the-art methods for decision making under deep 
uncertainty (DMU) to give SEDAPAL and decision makers in Lima answers to these 
pressing questions. It draws upon several methodologies including Robust Decision 
Making, Decision Scaling, and Adaptive Pathways, to prioritize the investments in 
SEDAPAL’s Master Plan. Together these methods help define an investment strategy 
that is robust, ensuring water reliability across as wide a range of future conditions as 
possible while also being economically efficient. This strategy has two key characteristics 
of a robust plan: 

1. It is no-regret. It identifies investments and projects that are useful no matter what 
the future brings; 

2. It is adaptive. It guides decision makers on how to implement future investments 
and projects as climate, demand, and other future conditions evolve.  

The strategy is defined in a decision tree as shown in Figure 1-2. It consists of a set of 
near-term, no-regret investments that SEDAPAL can embark upon now; signposts of 
specific project feasibility, streamflow, and demand conditions SEDAPAL should 
monitor in the medium and long term; and sets of deferred projects that SEDAPAL 
should implement if the signposts are triggered. Section 7 describes the strategy and 
decision tree in detail. 

Importantly, the strategy prioritizes among the 14 supply-side investments. Yet 
efficiency and demand management will play a key role in ensuring water reliability in 
Lima, particularly as they may be more cost effective than some of the supply-side 
investments. At the time of this project, SEDAPAL sought to focus its analysis on the 
Master Plan projects as it concurrently explored ideas for demand side and efficiency 
options. Therefore, while this analysis does not explicitly evaluate efficiency and demand 
management actions, it highlights the need for such actions by testing the limits of the 
water reliability that can be achieved with the proposed projects. In Section 8, we 
recommend evaluating demand and efficiency actions alongside supply-side investments 
in a follow-on analysis to develop an integrated water resource management plan. 
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Figure 1-2: Schematic of a decision tree of investments for SEDAPAL 

 

This project helps SEDAPAL understand its Master Plan more fully. It enables 
SEDAPAL to assess climate change threats without first needing to predict the future 
climate. It helps SEDAPAL identify projects that are particularly important for achieving 
water reliability. And, it reveals the strengths and vulnerabilities of its Master Plan 
concisely—as a specific set of conditions in which the Master Plan and related projects 
can achieve water reliability and in which additional actions may be necessary. It also 
helps SEDAPAL implement its Master Plan robustly by identifying near-term, no-regret 
projects that it can embark upon now, while pursuing additional actions adaptively as 
future conditions evolve. 

An interactive, analytical decision support tool accompanies this paper. We used this 
tool for the analysis and at project workshops to help SEDAPAL’s staff and managers 
understand the analysis. Each of the analytical figures in this paper is a screenshot of an 
interactive component of the decision support tool. The tool is available online at 
https://goo.gl/BRojPW. 

The remainder of this paper describes this analysis. Section 2 presents the 
methodologies behind the analysis, Section 3 describes how they were used to engage 
with stakeholders in Lima, and Section 4 presents the key elements of the analysis that 
emerged from the stakeholder engagement. The analysis and findings are presented in the 
next three sections. Section 5describes the baseline vulnerability of the current system 
and of the full Master Plan and related projects. Section 6 shows the portfolios and an 
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assessment of how they can help SEDAPAL achieve water reliability efficiently. Section 
7 presents a robust, adaptive decision tree of no-regret projects based on those results. 
The final section summarizes key findings, next steps, and future applications. In 
addition, Appendix A accompanies Section 4, providing details on the demand and 
streamflow uncertainties.  

2 Methodology 

Water resource planners are increasingly turning to decision making under 
uncertainty (DMU) methods to address climate change and other uncertainties in their 
long-term plans (Brown, 2010; Groves et al., 2008). Central to these approaches is the 
recognition that it is not possible to determine the likelihoods of plausible future states of 
the world in order to identify “optimal” water management strategies. The most 
appropriate set of water management investments may differ significantly depending on 
what the future holds. Therefore, developing an optimal strategy and then exploring 
performance sensitivities does not provide the necessary information to determine a 
prudent course of action. Instead, the goal must be to identify “robust” strategies—those 
that will perform satisfactorily across the wide range of possible futures (Groves et al., 
2014b). 

Robust water management strategies generally consist of a portfolio of individual 
management decisions, such as new infrastructure, operational procedures, or water use 
efficiency programs. The implementation of the portfolio is not predefined, but rather is 
adaptive and adjusts in response to new information about future conditions. As there are 
generally many different ways to achieve water management objectives, evaluating trade-
offs among the different options and portfolios is critical to the final decision making and 
achieving stakeholder support for policies.   

2.1 Methods for Robust, Adaptive Water Management 

Developing robust, adaptive water management strategies requires new analytic 
techniques. Water agencies must consider more than just the historical hydrologic record 
when projecting future hydrologic conditions. For systems that are supply limited, 
evaluating a range of demand projections is also essential to understanding the full range 
of possible water management needs. Other factors important to the design and 
performance of a water management system (for instance, water regulations or 
investment effectiveness) are also highly uncertain and should be explored. 

DMU methods provide techniques for evaluating the performance of a water system 
over a wide range of plausible futures and then developing strategies that are robust 
across these futures (Kalra et al., 2014). Rather than weighting futures probabilistically to 
define an optimal strategy, DMU methods identify the vulnerabilities of an agency or 
utility’s system and then evaluate the key trade-offs among different adaptive strategies. 
Through iteration, often with extensive and direct participation of decision makers and 
stakeholders, a robust, adaptive strategy is identified. Such a strategy defines a set of 
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near-term investments, signposts—conditions that would trigger new actions or 
adjustments—and deferred actions for possible future implementation. 

Early applications of these methods to water planning include Robust Decision 
Making (Groves and Lempert, 2007; Lempert et al., 2003) (RDM) studies in Southern 
California (Groves et al., 2008, 2014a; Lempert and Groves, 2010) and the U.K. (Dessai 
and Hulme, 2007). These applications illustrated techniques for generating and evaluating 
a large ensemble of futures, identifying the key vulnerabilities of current management 
through a process called “scenario discovery” (Bryant and Lempert, 2010), and then 
highlighting key trade-offs among the most robust strategies. The Southern California 
application also introduced rudimentary adaptivity into the robust strategies based on 
implementing additional management actions if the gap between water demand and 
available supply grew too small. Recent other applications include two pilot studies for 
the Water Resources Foundation (Groves et al., 2014b), an evaluation of the Integrated 
Resources Plan of the Metropolitan Water District of Southern California (Groves et al., 
2014a), an application to flood risk mitigation in Vietnam (Lempert et al., 2013a), and for 
the U.S. Bureau of Reclamation’s Colorado River Basin Study (Bureau of Reclamation, 
2012; Groves et al., 2013). 

Concurrently, a related methodology has been developed called Adaptation Pathways 
(Walker et al., 2001), which focuses on defining a comprehensive set of alternative 
sequences of decisions and identifying the conditions that could guide decision makers 
along the most appropriate sequence. Haasnoot et al. (2013) demonstrates this approach 
for flood control in the Netherlands, which includes novel visualizations of different 
sequences of investments, called “pathways.” Another related methodology, called 
Decision Scaling (Brown et al., 2012), has been described and applied in the Great Lakes 
region (Brown et al., 2011) and the Niger River Basin (Brown, 2011). Decision Scaling 
provides techniques for extensively exploring plausible climate conditions to define the 
key climate-related thresholds that distinguish different robust strategies.  

The World Bank is supporting other projects organized around DMU in several 
developing countries. These projects range from hydropower investments in Nepal and 
Africa (Cervigni et al., 2015), urban flood management in Sri Lanka, and transport 
network’s vulnerability in Peru and Ecuador. A conceptual framework has also recently 
been developed by the Water Global Practice to guide project planners through the 
application of DMU techniques to climate change risk assessment and risk management.  

These methods recognize the importance of decision maker and stakeholder 
involvement in the decision analysis. For example, to help SEDAPAL planners gain a 
deeper appreciation for “deep uncertainty”, the study team facilitated a “serious game” 
(Mendler de Suarez et al., 2012) called “Decision for the Decade”.1 The study team then 
developed participatory, interactive decision support tools to evaluate simulation results 
and develop portfolios of water management investments. The tools developed are 
similar to those recently used to support the development of Louisiana’s 2012 Coastal 

                                                 
1Information on this “serious game” can be found on the web at: 

http://www.greengrowthknowledge.org/page/decision-making-under-uncertainty-testing-methodologies-
real-world 
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Master Plan (CPRA, 2012; Groves and Sharon, 2013) and the Bureau of Reclamation’s 
Colorado River Basin Study (Bureau of Reclamation, 2012; Groves et al., 2013).  

2.2 Methodological Steps in this Study 

This study is based on the sequence of analytic steps described in the RDM literature, 
and it assimilates techniques from the other related DMU methodologies. Specifically, 
this study is guided by Robust Decision Making, which offers a structured approach to 
stress testing a water management plan and evaluating trade-offs among alternatives. 
Consistent with Decision Scaling, it evaluates SEDAPAL’s system across a wide-range 
of hydrologic conditions developed by adjusting historical streamflow by incremental 
amounts using the Delta Method (Anandhi et al., 2011). The study uses an interactive, 
analytic decision support approach to define alternative portfolios consistent with 
different budgets, SEDAPAL’s concerns about the feasibility of certain projects, and 
uncertain future supplies and demands(Groves et al., 2014c). Lastly, it uses concepts 
from the adaptive planning literature to define a robust and adaptive decision tree for 
SEDAPAL’s investments. 

Figure 2-1 shows the basic iterative steps described in the RDM literature and 
highlights where techniques from other methods are incorporated. 

Figure 2-1: DMU steps used to guide study 

 

Note: Figure adapted from Lempert et al. (2013b) 

The DMU approach used in this study began with a decision structuring exercise 
(Step 1,Figure 2-1). The study team worked with SEDAPAL planners to identify the key 
risk factors that might affect the success of the Master Plan, to define the elements of the 
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Master Plan to evaluate, and to specify the performance metrics that would be used to 
assess the Plan’s robustness. Based on this information, the team developed a water 
management model to simulate the performance of SEDAPAL’s system under different 
futures and levels of investment. Sections 3 and 4 provide details from this step. 

Our analysis first defined the baseline vulnerabilities, described in Section 5. We 
evaluated the performance of SEDAPAL’s current water management system in 2040 
across 300 different plausible future scenarios of future supplies and demand using the 
water management model (Step 2, Figure 2-1). We then assimilated these results into a 
decision support tool and identified the key vulnerabilities—that is, the key uncertain 
drivers that would lead SEDAPAL’s plan to not achieve its goals (Step 3, Figure 2-1). 

We then returned to Step 1 and developed a large set of portfolios of projects--all 
variations of the SEDAPAL Master Plan. To do this, we evaluated the performance of 
each individual project across the 300 futures and then used an interactive, analytical 
decision support tool to define optimal portfolios for each of the 300 futures. By 
evaluating the vulnerabilities of each portfolio, we honed in on a small set of different 
portfolios that would achieve SEDAPAL’s goals under the wide range of different 
futures. This portfolio analysis is described in section 6. 

 Our last analytic step was to develop a single, adaptive strategy for SEDAPAL. By 
analyzing simulation results of each portfolio, we identified the key ingredients of a 
robust, adaptive strategy: 

 Near-term no-regret projects—project included in all portfolios, 
 Signposts—uncertain conditions that should trigger additional SEDAPAL 

investment, 
 Deferred actions—additional investments to implement under different future 

conditions, and 
 Remaining vulnerabilities—conditions in which any implementation sequence of 

Master Plan projects would not meet SEDAPAL’s goals. 

This step is described in section 7. 

3 Engagement with SEDAPAL and Stakeholders 

Following best practices in decision support, this project embedded analytics in an 
intensive and structured participatory process with SEDAPAL and other stakeholders. It 
began in December 2013 and the analysis was completed in March 2015, with this final 
report published in the subsequent months. Figure 3-1 shows activities and milestones. 

This project kicked off with a multi-day workshop at SEDAPAL in December 2013 
to build a shared understanding of the problem and cultivate relationships between 
stakeholders and analysts. At the workshop, we collaboratively scoped the analysis (Step 
1 in Figure 2-1) and elicited the key analytical elements discussed in Section 4. We 
launched data gathering needed to build the WEAP model. We also held meetings to 
keep other stakeholders abreast of the new study, including Peru’s National Water 
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Authority (ANA), the water supply and sanitation regulatory authority (SUNASS), local 
non-governmental organizations, and municipal authorities. This workshop also 
identified local members of the technical team from SEDAPAL and the University of 
Callao. The importance of this workshop cannot be overstated, particularly in analyses 
involving participants who are geographically dispersed, speak different languages, and 
bring different skills to the effort. 

In April 2014 we held another set of workshops in which we presented preliminary 
findings from the vulnerability analysis with and without full implementation of 
SEDAPAL’s Master Plan. We met with both SEDAPAL’s management and other 
stakeholders, and we adjusted the scope of the analysis based on their feedback. In 
October 2014, we again met, this time to develop different implementation portfolios 
using the interactive, analytic decision support tool. This enabled us to continuously 
ensure that the analysis answered questions that were most important to SEDAPAL and 
in a way that was practical for their planning. 

At the final workshop in March 2015, we presented the results to SEDAPAL’s board 
of directors, other municipal and national stakeholders, and guests from several Andean 
countries. The workshop was highly participatory, using modeling results and an 
interactive planning tool to illustrate both the threats to water reliability and a strategy for 
prioritizing investments that responds to those threats. It also included a one-day training 
session with academics on the basics of this methodology. 

Finally, while the workshops were key opportunities for in-person engagement, 
members of SEDAPAL’s technical staff were part of the analytical team throughout the 
project; they brought their expertise on Lima’s water needs and SEDAPAL’s system and 
goals. We met weekly—and at times daily—by phone. We attribute the success and value 
of this project in large part to SEDAPAL’s enthusiasm for innovative analysis and their 
commitment to participating in this analysis.  

Figure 3-1: Project Timeline 

 

4 Scope of the Analysis 

We organized the key components of the decision-centric analysis using an “XLRM” 
framework (Lempert et al. 2003; Groves et al., 2014b). This framework was the focus of 
the first workshop and helped to build a common understanding of the water management 
challenges among the technical team and stakeholders throughout the project. It also 
usefully guided data gathering and model development.   

The letters X, L, R, and M refer to four categories of factors: 
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● Policy levers (L) are actions that decision makers want to consider, in this case 

the components of SEDAPAL’s Master Plan and related investments; 
● Exogenous uncertainties (X) are factors like climate change and demand that are 

outside the control of decision makers but that may affect the ability of actions to 
achieve decision makers’ goals; 

● Metrics (M) are the performance standards used to evaluate whether or not a 
choice of policy levers achieves decision makers’ goals, e.g. water reliability; and 

● Relationships (R), generally represented by simulation models, define how the 
policy levers perform, as measured by the metrics, under the various uncertainties. 

 

The XLRM matrix developed for this study is summarized in Table 4-1. This section 
continues to describe the policy levers (L) under consideration, the metrics (M) used to 
judge the effectiveness of those policies, the uncertainties (X), and lastly the models (R) 
that quantify the relationships among the factors.  

Table 4-1: XLRM framework of key factors in this analysis 

Uncertainties (X) Policy Levers (L) 

● Future water demand 
● Future stream flow 
● Project feasibility 

● 12 projects in SEDAPAL’s Master Plan 
● 2 additional projects 
● Budget for infrastructure 
● (Efficiency and demand management) 

Models (R) Metrics (M) 

● WEAP Model 
● Interactive, analytic decision 

support tool 

● 90th percentile of monthly met demand, as a 
percent of total demand 

● Cost of plan 

4.1 Policy Levers (L) 

SEDAPAL’s Master Plan consists of twelve investment projects; a mix of dams, 
tunnels, water treatment plants, desalination plants, and tunnel transfers. SEDAPAL is 
also considering two additional investment projects—Cañete transfer/water treatment 
plant (WTP) and Chancay Reservoir—that were considered important to evaluate but not 
part of this plan. Table 4-2summarizes the key characteristics of these projects. The first 
column identifies the shorthand name we use for each project throughout this paper, the 
second summarizes the key elements of each project, the third notes the amount of water 
the project is intended to supply, and the fourth is the estimated cost of each project. 
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Table 4-2: Master Plan and related projects evaluated in this analysis 

Project Name Project Description Additional Designed Supply By 
Region and Season 

Cost  
(M 
USD) 

Atarjea WTP Expansion of Atarjea 
WTP 

2 m3/s to Central Lima all year 
round 

1.6 

Autisha Res / 
Lurigancho WTP 

Autisha Reservoir and 
S. J. Lurigancho WTP 

1.2 m3/s to Central Lima in the dry 
season only 

21.9 

Cañete Trans / 
WTP* 

Water transfer from 
river Cañete, South of 
Lima, with a WTP in 
Lurin 

3.5 m3/s to Southern Lima (70%) 
and 1.5 m3/s to Central Lima (30%) 
all year round 

320 

Casacancha Res Casacancha Reservoir 1.8 m3/s to Central Lima in the dry 
season only 

25 

Chancay GW* Groundwater extraction 
from the lower 
watershed of the river 
Chancay 

1.5 m3/s to Northern Lima and 
Callao in the dry season only  

62 

Chancay Res / 
Huaral WTP 

Chancay Reservoir and 
Huaral WTP 

2 m3/s to Northern Lima and Callao 
all year round 

274 

Chosica WTP / 
Graton Tunnel 

Chosica WTP and 
enlargement of the 
Graton tunnel 

0.6 m3/s to Central Lima (40%) and 
0.9 m3/s to Eastern Lima (60%) all 
year round 

97 

Lima Sur Desal Lima Sur desalination 
plant 

0.4 m3/s to Southern Lima all year 
round 

110 

Jacaybamba Res Jacaybamba Reservoir 1.4 m3/s to Northern Lima and 
Callao in the dry season only 

145 

Lurin WTP Lurin WTP  0.4 m3/s to Southern Lima in the 
wet season only 

25 

Pomacocha Res / 
Huachipa WTP 

Pomacocha Reservoir, 
expansion of Huachipa 
WTP, and Trans-
Andean Tunnel #2 

4.5 m3/s to Central Lima (90%) and 
0.5 m3/s to Southern Lima (10%) in 
the dry season only 

767 

Pun Run Res / 
Chillón WTP 

Pun Run Reservoir,  
Trans-Andean Tunnel 
#2, and expansion of 
Chillón WTP 

1.9 m3/s to Northern Lima and 
Callao (80%) and 0.5 m3/s to 
Central Lima (20%) all year round 

200 

S. Antonio Res / 
Chillón WTP 

San Antonio Escondido 
Reservoir and 
Expansion of Chillón 
WTP 

1.1 m3/s to Northern Lima and 
Callao (80%) and 0.3 m3/s to 
Central Lima (20%) in the dry 
season; 0.8 m3/s to Northern Lima 
and Callao (80%) and 0.2 m3/s to 
Central Lima (20%) in the wet 
season 

230 

Ventanilla Desal Ventanilla desalination 
plant 

1.5 m3/s to Northern Lima and 
Callao all year round 

400 

*Cañete Trans/WTP and Chancay GW are not part of SEDAPAL’s Master Plan but have been 
suggested as important investments to consider during the course of this analysis. 
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4.2 Metrics (M) 

In designing its Master Plan, SEDAPAL was principally concerned with achieving 
water reliability as cost effectively as possible. For this analysis, SEDAPAL defines 
water reliability as meeting 90% of demand 90% of the time, measured monthly. In other 
words, water reliability is achieved if the 90th percentile of monthly met demand is at 
least 90%. This led to the use of two primary metrics used to compare portfolios: 

1. The 90th percentile of monthly met demand (and whether this exceeds 90%), and 
2. The cost of the plan (e.g. portfolio of investments). 

We also evaluated the supply that would be provided to each of Lima’s demand regions 
to estimate the cost effectiveness of individual components of Lima’s Master Plan.  

4.3 Uncertainties (X) 

We assess three key uncertainties that challenge SEDAPAL’s ability to achieve water 
reliability:  

1. The level of demand in the city. Demand will be shaped principally by future 
population growth and per-capita water use. This varies in different districts. 
Overall, Lima and Callao currently have a demand of 855 Mm3 for a population 
of 9.5M. Official projections of 2040 population range from 11.5M to 15.5M and 
per-capita water consumption from approximately 170 to 240 l/p/day, giving a 
range of future demand of 730 Mm3 per year to 1,790 Mm3 per year.2 

2. Future stream flows. In the wet season, 90% of Lima’s water is drawn from the 
Rimac, Chillón, and Lurin Rivers. The remaining 10% comes from groundwater. 
In contrast, in the dry season 20% comes from groundwater sources. Climate 
change and other factors may alter water flows, but downscaled climate 
projections and rainfall-runoff model are not yet available for these river basins. 
We explored how the system responds to potential changes in monthly stream 
flows proportional to the minimum (-60%) and maximum (+90%) changes in 
monthly precipitation, as projected in the IPCC’s Fourth Assessment Report (AR4 
– see Figure 4-1).3 This approach is consistent with the principles of Decision 
Scaling, which seek to assess the sensitivity of investments to climate (Brown et 
al., 2012). 

                                                 
2 This approach provides a broad range of total future water demand in Lima in order to help establish 

limits of the Master Plan in ensuring water reliability. For this purpose, it is not necessary to differentiate 
domestic, commercial, agricultural, and industrial water demand. (The latter three are much smaller than 
municipal demands.) A future study that includes efficiency, reuse, and demand management policies 
should make these distinctions, however, because different policies are appropriate for each sector. For 
instance, recycled water may be appropriate for non-domestic uses. 

3 The IPCC’s 5th Assessment Report was not available during the time this study was conducted. 
Appendix A provides details on how we used these changes to develop futures. 
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Figure 4-1: Box plots of the changes in annual and seasonal precipitation projected 
by 15 climate models in 3 emissions scenarios 

 

3. Project feasibility. SEDAPAL identified three of the candidate projects— 
Chosica WTP/Graton Tunnel, Cañete Trans/WTP, and Pun Run Res/Chillón 
WTP—as more difficult to implement than the remaining eleven. Chosica 
WTP/Graton Tunnel and Cañete Trans/WTP are challenging because SEDAPAL 
does not have full jurisdiction to implement them, and collaborative, cross-
jurisdiction projects can be particularly difficult. Pun Run Res/Chillón WTP is 
controversial because it transfers water from the Amazon region to Lima via a 
tunnel. Such a project can face environmental and other hurdles. We therefore 
consider two future conditions—a “full project feasibility” future condition in 
which the three difficult projects can be implemented, and a “limited project 
feasibility” future condition in which they cannot. 

 

We have developed 600 future cases from these three uncertainties: 300 
demand/streamflow conditions in each of two project feasibility conditions.4 We use 
Latin Hypercube Sampling (LHS) (McKay et al., 1979), to develop 300 combinations of 
future demand and streamflow as shown in Figure 4-2.The two project feasibility 
conditions are the cases where more difficult projects can and cannot be implemented. 
Thus, each future is defined by four variables: one future level of demand, two seasonal 
monthly streamflow change factors, and one project feasibility condition. However, it is 
parsimonious to summarize streamflow in terms of the change in the dry season (March 
to November), as these changes have a greater influence on water reliability than changes 
in wet season flows (December to February) as explained in Appendix A. This allows us 

                                                 
4In choosing the number of futures, we seek to balance the competing goals of sufficiently exploring 

the uncertainty space while keeping simulation run times low to allow for rapid iteration on the analysis 
(each run of the WEAP model takes five minutes). While the choice of 300 climate and demand futures in 
particular is arbitrary (for example, 250 or 500 may have worked just as well), as Figure 4-2 shows, these 
300 futures efficiently cover the demand and climate uncertainty space. More importantly, our analysis 
shows that these futures are sufficient to identify conditions in which plans and projects achieve and fail to 
achieve water reliability. (Hypothetically, if there were ambiguity about performance in a particular part of 
the uncertainty space, additional sampling in that region could add clarity.) 
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to show the 300 futures in two dimensions: demand and changes in dry season 
streamflow. 

Figure 4-2: 300 futures that are each a combination of demand and change in 
streamflow 

 

4.4 Models (R) 

The analysis uses two modeling tools. A model of the water management system is 
used to evaluate the performance of the SEDAPAL system with and without new 
projects. An interactive, analytic decision support tool provides interactive visualizations 
of key results and supports the development of portfolios of projects based on individual 
projects’ cost effectiveness and implementation and cost constraints. 

4.4.1 Water Management Model 

This project uses a water-planning model developed in the Water Evaluation and 
Planning (WEAP) modeling environment. WEAP is an industry-standard platform and 
can represent major water supply and demand elements of a water management system in 
a transparent and user-friendly way. This allows SEDAPAL planners and decision 
makers to interact directly with the model, which helped build trust in its outputs and 
intuition about its results. 

As summarized by Joyce et al. (2010): 

... [t]he WEAP system is a comprehensive, fully integrated river basin analysis 
tool. It is a simulation model that includes a robust and flexible representation of 
water demands from different sectors, and the ability to program operating rules 
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for infrastructure elements such as reservoirs, canals, and hydropower projects 
(Huber-Lee et al., 2006; Purkey et al., 2007; Yates et al., 2005a, 2005b, 2008). 
Additionally, it has watershed rainfall-runoff modeling capabilities that allow all 
portions of the water infrastructure and demand to be dynamically nested within 
the underlying hydrological processes. This functionality allows the modeler to 
analyze how specific configurations of infrastructure, operating rules, and 
operational priorities will affect water uses as diverse as instream flows, irrigated 
agriculture, and municipal water supply under the umbrella of input weather data 
and physical watershed conditions. This integration of watershed hydrology with 
a water systems planning model makes WEAP ideally suited to study the 
potential impacts of climate change and other uncertainties internal to 
watersheds. 

The SEDAPAL WEAP model represents Lima’s system through a series of demand 
and supply nodes, connected via transmission links representing either natural streams or 
engineered canals. The water demand in the Metropolitan area is represented by a 
demand node for each of Lima’s four main regions: Central Lima, Eastern Lima, 
Southern Lima, and Northern Lima and Callao. The model contains all existing water 
infrastructure, including five reservoirs in the Alto Mantaro, two groundwater basins, and 
all canals and transfer tunnels of the Marca I, II, and V,5 including a trans-Andean tunnel. 
The model also contains the existing water treatment plants of Atarjea and Chillón. 
Additionally, each of the 14 proposed Master Plan projects can be modeled individually 
or in different combinations.  

The WEAP model takes as input (i) monthly hydrological series, (ii) the depth, levels, 
and operations of the reservoirs, and their evaporation, (iii) the design capacity of all 
investments, and (iv) different demand scenarios, divided per demand region. Besides 
water supply to the different areas of the city, the model also reports monthly water levels 
in the reservoirs, groundwater extraction levels, and unmet demand. Figure 4-3. shows a 
screenshot of the schematic of SEDAPAL’s water management system within WEAP. 

This is SEDAPAL’s first model of the water system supplying Lima Callao, and they 
will continue to use it for their planning after this project. Before the development of this 
model, SEDAPAL’s project prioritization was based primarily on experts’ considerations 
and the additional supply sought in different parts of the city. SEDAPAL did not have 
tools that allowed for an integrated and dynamic analysis of different projects. 
SEDAPAL’s continuous involvement in the model’s development helped both build 
confidence in the model and its results, and increase the likelihood of a successful 
technology transfer of the model to SEDAPAL for its future analyses.  

We developed a code to evaluate the WEAP model on the Amazon cloud, allowing 
the simultaneous running of up to a hundred cases at once. First, we ran the baseline (i.e., 
without Master Plan) under the 300 water supply and demand futures we created, then the 
baseline plus one individual project at the time, and finally, the first selection of 
portfolios to identify which ones performed better across these futures.  

                                                 
5 The three Marcas indicate the sequenced construction of the investments: Marca I began in 1960s, 

Marca II at the end of 1990s, and Marca III-V in 2000s.  
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We post-processed the WEAP outputs to create a database with the performance of 
the system (e.g., 90th percentile of met demand) for each project, portfolio, and region 
under the 300 future combinations of streamflow and demand changes. 

Figure 4-3. WEAP model schematic of SEDAPAL’s water management system 

 

We developed a code to evaluate the WEAP model on the Amazon cloud, allowing 
the simultaneous running of up to a hundred cases at once. First, we ran the baseline (i.e., 
without Master Plan) under the 300 water supply and demand futures we created, then the 
baseline plus one individual project at the time, and finally, the first selection of 
portfolios to identify which ones performed better across these futures.  

We post-processed the WEAP outputs to create a database with the performance of 
the system (e.g., 90th percentile of met demand) for each project, portfolio, and region 
under the 300 future combinations of streamflow and demand changes. 

4.4.2 Interactive, Analytic Decision Support Tool 

An interactive, analytic decision support tool was developed using Tableau—a 
business analytic software system.6 This tool helps visualize results from the simulation 
model, allowing SEDAPAL planners to explore across the hundreds of cases evaluated. It 
also provides the means for developing portfolios using an optimization module 
developed in the R statistical programming language.7 The optimization module 
estimates the optimal combination of projects that maximize the supply of water to the 
SEDAPAL service area for each future, subject to a budget constraint and project 

                                                 
6 Information about Tableau can be found on the developers website--www.tableausoftware.com.  
7 R is available from http://www.r-project.org/. 
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feasibility specifications. The decision support tool then reports the cumulative effects of 
each optimal portfolio and supports the comparisons of projects selected for each 
portfolio. The analytical figures in this paper are screenshots from the tool. It is available 
online at https://goo.gl/BRojPW. 

5 Baseline Vulnerability 

We present the results of this study by stepping through a series of questions about 
the proposed investments and trade-offs among portfolios. In this section, we assess the 
performance of the baseline vulnerabilities of the current system and the Master Plan. In 
section 6, we generate and evaluate portfolios of projects under different budgets. In 
section 7, we use these portfolios to develop a decision tree that guides SEDAPAL 
through an adaptive set of no-regret investments.  

5.1 Does Lima’s Current System Achieve Water Reliability? 

Lima’s current water demand is approximately 855 Mm3. Using WEAP to evaluate 
the performance of the current system under current and historical flow conditions and 
current demand reveals that SEDAPAL’s existing system just achieves water reliability. 
Lima meets 90.4% of the demand 90 percent of the time. (Recall that water reliability is 
achieved when the 90th percentile of monthly met demand is above 90%.)  

5.2 Could SEDAPAL Achieve Future Water Reliability Without 
Further Investment? 

It is useful to assess whether Lima could achieve water reliability in the future 
without the proposed projects. This analysis reveals the need for future investments. 

We assessed whether SEDAPAL could achieve future water reliability by evaluating 
the performance of the current system in WEAP in each of the 300 plausible demand and 
streamflow futures.  

Without the proposed projects, SEDAPAL cannot achieve water reliability in 2040 if 
demand exceeds approximately 920 Mm3, regardless of future flows. This is somewhat 
more than current levels of demand but much less than SEDAPAL’s projection for 2040 
demand of 1,125 Mm3 and far less than the highest plausible demand of 1,800 Mm3. If 
future flows decrease, SEDAPAL may not be able to ensure water reliability even if 
future demand were less than today’s demand. These results confirm SEDAPAL’s need 
to undertake major investments in either new water supply or efficiency and demand 
management to achieve water reliability for Lima. 

Figure 5-1 shows the results. Each mark represents a future. The size of each mark 
indicates the 90th percentile of monthly met demand—smaller marks indicate lower met 
demand and hence worse performance. Marks are also colored differently—blue circles 
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indicate that water reliability is achieved in that future and orange open circles indicate 
that reliability is not. 

Without the proposed projects, SEDAPAL cannot achieve water reliability in 2040 if 
demand exceeds approximately 920 Mm3, regardless of future flows. This is somewhat 
more than current levels of demand but much less than SEDAPAL’s projection for 2040 
demand of 1,125 Mm3 and far less than the highest plausible demand of 1,800 Mm3. If 
future flows decrease, SEDAPAL may not be able to ensure water reliability even if 
future demand were less than today’s demand. These results confirm SEDAPAL’s need 
to undertake major investments in either new water supply or efficiency and demand 
management to achieve water reliability for Lima. 

Figure 5-1: Performance of the current system in each of 300 futures 

 

Note: Blue filled circles indicate futures in which water reliability is achieved; orange unfilled 
circles indicate futures in which it is not achieved. The size of the mark indicates the 90th 
percentile of monthly met demand. 
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5.3 Would Implementing the Complete Master Plan Ensure Future 
Water Reliability? 

We evaluate the performance of all proposed 14Master Plan projects together in 
WEAP in each future.8 We call this the “All Projects” portfolio. This analysis reveals the 
highest degree of water reliability that could be expected with the proposed investments. 

Figure 5-2 shows the performance of the All Projects portfolio. All Projects increases 
the 90th percentile of monthly met demand (nearly all points are larger). Also, with All 
Projects, SEDAPAL can achieve water reliability in many more futures (there are many 
more blue points). As we might expect, there is also a clear interaction between future 
streamflow and future demand in determining water reliability. If future streamflow 
increases (e.g., due to a favorable climate), it can achieve water reliability up and beyond 
forecasted levels of demand. However, if streamflow declines or demand is higher than 
forecast, SEDAPAL may need to invest in aggressive efficiency and demand 
management in order to achieve water reliability. 

Figure 5-2: Performance of the All Projects portfolio in each of 300 futures 

 

Note: Blue filled circles indicate futures in which water reliability is achieved; orange unfilled 
circles indicate futures in which it is not achieved. The size of the mark indicates the 90th 
percentile of monthly met demand. 

                                                 
8 Two projects, S. Antonio Res / Chillón WTP and Pun Run Res / Chillón WTP, are mutually 

exclusive. Only one or the other can be constructed, not both, because they are duplicative investments that 
supply water to the WTP Chillón II. Our analysis shows that implementing San Antonio instead of Pun Run 
nearly always leads to better performance than vice versa, and therefore the “All Projects” portfolio results 
shown consist of 13 projects including San Antonio and excluding Pun Run. 



 
20

6 Portfolio Development and Analysis 

Implementing all 14 projects can ensure water reliability in many but not all plausible 
futures. In some cases, however, a smaller set of projects may be sufficient (e.g., if 
demand or streamflow are favorable), necessary (e.g., if some projects are too difficult to 
implement), or preferable (e.g., for cost savings). Developing and evaluating portfolios of 
projects—i.e., combinations of the 14 individual projects—can help SEDAPAL 
understand trade-offs between performance and cost and reveal how to prioritize among 
the full set of potential investments.  

6.1 How Can We Develop Portfolios For A Robust Implementation of 
the Master Plan? 

In this project, we use two smaller budgets—75%, and 50%—to develop and assess 
the performance of smaller portfolios. For these two budgets and the full budget case, we 
identify the portfolios that achieve the greatest water reliability under different project 
feasibility, demand, and streamflow conditions. These portfolios form the basis of a 
decision tree that guides no-regret, adaptive investment decision making for SEDAPAL. 

We use the decision support tool to first identify optimal portfolios for each future 
given budgetary constraints. To do this, the tool maximizes the amount of water that 
would be supplied cumulatively by the projects in a given portfolio, for a given budget. 
This approach generally selects the projects that are most cost effective—those that 
deliver the most supply for a given level of investment. 

As described in Figure 4-3., each project is designed to supply a particular amount of 
water to different areas of the city and in different seasons. However, the actual supply 
delivered may be less than designed if the future is relatively dry and there is insufficient 
water available, or if the future has relatively low demand and not all of the available 
supply needs to be delivered. We estimate these future-specific effects by simulating in 
WEAP each project individually in each future. Figure 6-1 shows box plots of each 
project’s monthly supply deliveries across the 300 futures for all of Lima, costs, and cost-
effectiveness. It shows that Atarjea WTP is more cost effective than other projects by 
several orders of magnitude, given its large deliveries and low cost. It also shows that 
Atarjea WTP, Autisha Res/Lurigancho WTP, Casacancha Res, and Pun Run Res/Chillón 
WTP have negative deliveries to the city in some futures. This is because multiple parts 
of the system draw upon the same limited sources of water. In some futures, these four 
projects may divert water from other parts of the system that would have had greater 
supply deliveries.  
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Figure 6-1:Projects’ supply deliveries, costs, and cost-effectiveness across 300 
futures 

 

Note: The Atarjea WTP is several orders of magnitude more cost 
effective than other projects. We show it on a separate scale so that the 
differences in cost effectiveness among other projects are visible. The 
scales for supply delivered and project cost are the same for all 
projects. 

Projects may also supply different amounts of water to regions in different futures, as 
Figure 6-2 illustrates for two example futures. For instance, in a wetter climate with 
higher demand, Chosica WTP/Graton Tunnel supplies water to Eastern Lima. When the 
climate is drier and demand is lower, it supplies water to Central Lima instead because, in 
this future, unmet demand is higher. Therefore, the portfolios calculated by the decision 
support tool may differ across each future. 

In theory, this process could produce a unique portfolio for each future (there are over 
16,000 possible portfolios). In practice, the tool’s optimizer identifies the same portfolio 
as bringing highest yields for many futures. Furthermore, the portfolios suggested by the 
tool may not necessarily provide the most water when the projects of the portfolios are 
evaluated together by WEAP. This is because the supply delivered by a portfolio of 
projects (evaluated together) may be different from the sum of their individually 
calculated supply because of the interactions among projects.  
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Figure 6-2: Projects’ monthly water supply deliveries to different regions of Lima in 
two futures 

 
 

Given limited computational time, we do not run all suggested portfolios across all 
futures. Instead, we re-evaluate in WEAP the most frequently suggested portfolios that, 
together, cover at least 90% of futures. We then look across futures to find broad sets of 
future conditions in which a given portfolio is best. Not surprisingly, different portfolios 
are optimal under the two different project feasibility conditions since the subset of 
available projects is different in each case. However, we find that for each combination of 
budget and project feasibility condition, a single portfolio performs as well or better than 
all others across all futures. 

For example, for the 75% budget in which all projects are feasible, the optimizer 
suggests five unique portfolios (named A-E) across the 300 streamflow and demand 
futures. Figure 6-3 shows the portfolios that achieve reliability in each future when 
evaluated in WEAP. Portfolio C achieves reliability in more futures than any other 
portfolio and in every future where reliability is possible with the given investments. 
Thus, Portfolio C is the best portfolio for this budget and feasibility condition.  
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Figure 6-3: Portfolios that achieve water reliability in each future under a 75% 
budget and full project feasibility 

 

 

6.2 Can Smaller Portfolios Achieve Water Reliability More Efficiently 
Than Implementing All Projects? 

As shown in Figure 5-2 above, implementing all projects does not lead SEDAPAL to 
meet its objectives under many higher demand and drier futures. In these cases, 
additional investments would be needed. Furthermore, in the futures in which the 
SEDAPAL’s objectives are met, it is possible that they could be met with fewer 
investments, thus freeing up resources that could be used to expand the robustness of 
SEDAPAL’s plan. 

Figure 6-4 shows the performance of the best portfolio for each budget when projects 
are fully feasible and, for comparison, the performance of the All Projects and Current 
System (i.e. No Project) portfolios. The box plots summarize the 90th percentile of 
monthly met demand across all 300 climate and streamflow futures. Water reliability is 
achieved if this is above 90%, in the shaded blue region.  

All portfolios (A, B, C, D, and E) achieve reliability 
Only A, C, D, and E achieve reliability 
Only A, C, and E achieve reliability 
Only C achieves reliability 
Reliability not achieved with any portfolio  
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Figure 6-4: Summary performance portfolios with full project feasibility 

 

First, we can see that all portfolios are much better at meeting demand than the 
current system across the range of futures. Second, the portfolio that is best for 100% 
budget and full project feasibility (third row in the figure) differs from the All Projects 
portfolio (second row in the figure). The former omits Autisha Res / Lurigancho WTP 
because in drier climates this project reduces the net supply delivered and in wetter 
climates its added supply is not enough to change whether water reliability is met or not 
in any future.9 The cost savings of US $22 million is a secondary benefit. 

Rows 3-5 in Figure 6-4 summarize the performance of the portfolios for 100%, 75%, 
and 50% budgets, in the condition that all projects can be implemented. There is no 
difference in performance between 100% and 75% budget. The main difference of course 
is the budget—US$2.48B vs. US$1.86B.10 

Examining the projects in each portfolio and the regional effects explains why there is 
no decline in performance when reducing the budget. Figure 6-5 shows the projects in the 
most robust portfolio when all projects are feasible. The portfolios under 100% and 75% 
budgets when all projects are available (the first two portfolios) are very similar. The 

                                                 
9Autisha Res/Lurigancho WTP and Atarjea WTP both draw on resources from the Rimac River. 

Atarjea WTP delivers water immediately while, with Autisha Res/ Lurigancho WTP stores water in the 
reservoir before releasing it to the Lurigancho WTP. This makes Atarjea WTP more effective at meeting 
the demand, and implementing Autisha Res/Lurigancho WTP in these conditions reduces water reliability. 
In other futures, where Autisha Res/Lurigancho WTP increases the supply delivered, these deliveries rarely 
make the difference between failing to achieve and achieving water reliability. In combination, with 100% 
budget and full project feasibility it is preferable to omit Autisha Res/Lurigancho WTP. 

10The actual cost of the most cost-effective portfolio with 75% budget is 1.83B.  
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only difference is that S. Antonio Res / Chillón WTP and Ventanilla Desal are not 
included in the 75% budget portfolio. Both of these projects serve Northern Lima, but 
other projects that are in the portfolio also serve this demand area—Chancay GW, 
Chancay Res / Huaral WTP, and Jacaybamba Res. Together, these three projects more 
cost effectively and fully meet the demand in Northern Lima in all plausible streamflow 
and demand futures. Therefore, the additional supplies to Northern Lima from S. Antonio 
Res / Chillón WTP and Ventanilla Desal are not needed before 2040 and can be safely 
delayed beyond this time horizon. 

Figure 6-4 does show that there is some decline in the performance from a 75% 
budget to a 50% budget, again assuming all projects are potentially implemented. As 
Figure 6-5 indicates, the most robust portfolio with a 50% Budget is the same as the 75% 
budget portfolio, but without Chancay GW, Chancay Res/Huaral WTP, Jacaybamba Res, 
and Lima Sur Desal. Without these three projects, this portfolio does not supply any 
additional water to Northern Lima and Callao over the current system. The decrease in 
overall met demand relative to the 75% budget portfolio is modest because Central Lima, 
which has the largest share of demand, is still well supplied by this portfolio. However 
met demand in Northern Lima and Callao declines significantly. 

Figure 6-5: Portfolios for 100%, 75%, and 50% budgets with full project feasibility 

 

Figure 6-6 summarizes these trade-offs between cost and water reliability across all 
streamflow and demand conditions, when all projects are feasible. We can draw several 
conclusions. First, a portfolio of six of the 14 projects (Atarjea WTP, Cañete Trans/WTP, 
Casacancha Res, Chosica WTP / Gratón Tunnel, Huachipa WTP/ Pomacocha Res, and 
Lurin WTP) can achieve water reliability at a cost of US $1.24 B (50% of the full Master 
Plan cost) if future demand is near SEDAPAL’s projection and historical streamflow 
conditions persist. If streamflow increases, this portfolio can accommodate more demand 
while still ensuring reliability, but if streamflow decreases, demand must be less than 
SEDAPAL projections for 2040. 

Second, in a few futures where demand is higher or streamflow is lower, adding four 
projects—Chancay GW, Chancay Res / Huaral WTP, Jacaybamba Res, and Lima Sur 
Desal—can achieve water reliability for a total cost of US $1.83 B (75% of the full 
master plan cost). Third, there are no futures in which implementing the remaining two 
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projects—S. Antonio Res / Chillón II WTP and Ventanilla Desal—helps achieve water 
reliability. These projects could be delayed until after 2040 without reducing system 
performance. Finally, there are many plausible futures in which the proposed projects 
cannot achieve reliability. In these futures, demand is slightly higher than SEDAPAL 
projects but streamflow is much less than it has been historically; or, demand is much 
higher SEDAPAL projects. In these cases, SEDAPAL would need to invest in efficiency 
and demand management to achieve its reliability goals. 

Figure 6-6: Water reliability and cost trade-offs when all projects are feasible 

 

 

6.3 What Are the Implications If Not All Projects Are Feasible? 

We next examine the implications if SEDAPAL is unable to complete the three 
projects it identified as more difficult to implement than others—Cañete Trans/WTP, 
Chosica Graton, and Pun Run Res/Chillon II WTP. In this case, the portfolios constructed 
with the 100%, 75%, and 50% budget constraints cannot include any of these three 
projects, as shown in the portfolios in Figure 6-7. (This figure repeats the first three rows 
of Figure 6-5.)  

Reliability achieved with US $ 1.24B 
Reliability achieved with US $ 1.83B 
Reliability not achieved 
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Figure 6-7: Portfolios for 100%, 75%, and 50% budgets with full and limited 
project feasibility 

 

Figure 6-8 shows a significant decrease in water reliability relative to the full project 
feasibility conditions (This figure repeats the first five rows of Figure 6-4.) This occurs 
for two reasons First, Cañete Trans/WTP supplies more water to Central Lima—the 
largest demand area—than any other project. Second, Chosica WTP/ Graton Tunnel is 
the only project that supplies water to Eastern Lima, and it also provides water to Central 
Lima. Thus, these two projects play a key role in meeting demand in the city and 
SEDAPAL should seek ways of reducing the barriers to implementing these projects. In 
contrast, Pun Run Res/ Chillon II WTP supplies water to Northern Lima and Callao, 
sometimes by diverting water from Central Lima. As such, it sometimes has a negative 
impact on water reliability given that Central Lima has much larger demand. Moreover, 
Pun Run Res/ Chillon II WTP and S. Antonio Res / Chillón WTP are mutually exclusive 
projects and in nearly every future, the latter is preferred to Pun Run Res. Therefore, 
excluding Pun Run because of its low feasibility status does not affect water reliability in 
the city. 
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Figure 6-8: Summary of portfolio performance with full and limited project 
feasibility 

 

 

As Figure 6-8 shows, there is essentially no performance effect of decreasing the 
budget from 100% to 50% once these projects are removed—the box plots of 
performance are nearly identical. Figure 6-9 shows this in further detail with trade-offs 
between cost and water reliability. First, without Cañete Trans/WTP and Chosica 
Res/Graton Tunnel, water reliability can only be achieved if demand is lower than 
SEDAPAL’s projections or, if the future is particularly dry, if demand is lower than it is 
today. Second, in futures where water reliability is still possible, it can almost always be 
achieved with six projects -- Atarjea WTP, Chancay, Chancay / Huaral, Huachipa WTP / 
Pomacocha Res, Lima Sur Desal, and Lurin WTP. This portfolio costs US $1.24B, 50% 
of the total Master Plan cost. Third, adding the remaining projects with a 75% or 100% 
budget only ensures water reliability in one of the 300 futures. Thus, if SEDAPAL cannot 
implement Chosica Res/ Graton Tunnel and Cañete Trans/WTP, it should forego 
implementing the eight remaining proposed projects and instead invest in efficiency and 
demand management. 
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Figure 6-9: Water reliability and cost trade-offs when project feasibility is limited 

 

 

7 A Robust, Adaptive Strategy of No-Regret Investments 

The analysis of portfolios in section 6 reveals that, in many cases, SEDAPAL can use 
smaller and less expensive portfolios to achieve water reliability across climate and 
demand conditions. Figure 7-1 shows ranges of future streamflow and demand conditions 
in which each of the six portfolios (shown in Figure 6-7) can achieve water reliability. 
The portfolios denoted within each region have identical performance. Note, however, 
that each region is a convex hull: it is the smallest convex polygon that can be drawn 
around the futures in which a portfolio achieves water reliability. Because the separation 
between successful and failed futures overlaps, there are futures within each region for 
which the portfolios listed do not achieve reliability. 

Reliability achieved with US $ 1.24B 
Reliability achieved with US $ 1.83B 
Reliability not achieved 
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Figure 7-1: Future conditions in which different portfolios can achieve water 
reliability 

 

In a future with limited project feasibility, SEDAPAL could achieve water reliability 
with the 50% budget portfolio if streamflow and demand fall in Region 1. If they are 
outside of this region, implementing additional projects through the 75% and 100% 
budget portfolios confers no additional benefit. Instead, SEDAPAL will need to pursue 
additional options outside of the proposed projects.  

In a future with full project feasibility, SEDAPAL could achieve reliability with the 
50% budget portfolio if future climate and demand conditions fall in Regions 1 or 2. If 
climate and demand falls in Regions 1, 2 or 3, SEDAPAL could achieve reliability with 
the 75% budget portfolio. If they fall in region 4, however, SEDAPAL cannot achieve 
reliability, and there is no added benefit from pursuing the 100% portfolio budget. 
Instead, SEDAPAL should implement the 75% budget portfolio to maximize water 
deliveries and then pursue additional options outside of the proposed projects. 

When framed this way, SEDAPAL would know which portfolio to pursue if it could 
predict future feasibility, streamflow, and demand conditions. Yet these are deeply 
uncertain. How can SEDAPAL embark on an investment strategy when it cannot predict 
the future? 

The answer lies in identifying no-regret projects for near-term implementation and 
then crafting an adaptation process for implementing additional investments as conditions 
are revealed over time. Figure 7-2 shows the portfolios that most efficiently meet water 
reliability in regions 1, 2, and 3 of Figure 7-1. These are the 75% Budget, Full Project 
Feasibility; 50% Budget, Full Project Feasibility; and 50% Budget Limited Project 
Feasibility. Figure 7-2 shows that three projects—Lurin WTP, Atarjea WTP, and 
Pomacocha Res/Huachipa WTP—are included in all of the portfolios. SEDAPAL can 
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confidently implement these projects now, regardless of project feasibility, streamflow, 
and demand conditions. It also shows that SEDAPAL could defer four projects to beyond 
2040, as they are not part of any of these portfolios: Autisha Res/Lurigancho WTP, Pun 
Run Res/Chillon WTP, S. Antonio Res/Chillon WTP, and Ventanilla Desal. 

Figure 7-2: Portfolios for 100%, 75%, and 50% budgets with full and limited 
project feasibility 

 

An adaptive decision tree of no-regret options enables SEDAPAL to implement its 
proposed projects robustly. Figure 7-3 shows this tree. It consists of a sequence of no-
regret investments (squares), conditions that SEDAPAL should monitor (diamonds), and 
signposts that SEDAPAL should look for to trigger new no-regret investments 
(branches). 

The root of the tree is the far left green square and represents the three no-regret 
projects SEDAPAL can implement in the near term. Next, SEDAPAL should monitor 
and assess the feasibility of implementing Cañete Trans/WTP and Chosica WTP/Graton 
Tunnel, as these are more difficult to implement but also significantly increase water 
reliability. Because SEDAPAL and other stakeholders may be able to influence the 
feasibility of these projects, this condition should be monitored and addressed in the mid-
term. The decrease in water reliability without Cañete Trans/WTP and Chosica 
WTP/Graton is significant. If these projects turn out to be feasible, SEDAPAL follows 
the top branch to the investment node marked “mid-term, full feasibility.” It lists three 
additional projects that are common to the full-feasibility portfolios: Cañete Trans/WTP, 
Casacancha Res, and Chosica Res/Graton Tunnel. These projects are no-regret and 
SEDAPAL could implement them even though additional uncertainties remain. At this 
point, SEDAPAL would have implemented the 50% budget, Full Project Feasibility 
portfolio. 

In the longer term, SEDAPAL should monitor streamflow and demand and assess 
whether these conditions would fall in Region 2, 3, or 4 of Figure 7-1. If it falls in Region 
2, then it is likely that no further action would be necessary since the 50% Budget, Full 
Project Feasibility portfolio achieves water reliability in nearly all of this region. If it falls 
in Region 3, then SEDAPAL could achieve reliability with the 75% Budget portfolio. 



 
32

This would mean implementing four remaining projects: Chancay GW, Chancay 
Res/Huaral WTP, Lima Sur Desal, and Jacaybamba Res. If it falls in Region 4, then 
SEDAPAL should implement the projects needed in the 75% Budget portfolio. This will 
increase deliveries but will not be enough to ensure water reliability. Consequently, 
SEDAPAL will need to develop additional options—perhaps efficiency, non-traditional 
water supplies, and demand management measures—to achieve water reliability in these 
futures. Region 4 represents the remaining vulnerability for SEDAPAL’s Master Plan and 
related projects. 

Figure 7-3: A decision tree for robust, adaptive implementation of the Master Plan 

 

If the more difficult projects are not feasible, following the lower branch of the 
decision tree, SEDAPAL should implement three different projects in the medium term: 
Chancay GW, Chancay Res/Huaral WTP, and Lima Sur Desal. At this point, SEDAPAL 
would have implemented the 50% Budget, Limited Project Feasibility portfolio. 
Subsequently, if future streamflow and demand fall in Region 1, then it is likely that no 
further action would be necessary since the 50% Budget, Limited Project Feasibility 
portfolio achieves water reliability in nearly all of this region. However, this region just 
extends to SEDAPAL’s projection of future demand, and many sources suggest demand 
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may exceed this. Therefore, it is very possible that the future may fall outside of Region 
1. In this case, SEDAPAL will need to develop additional options to achieve water 
reliability because the 75% and 100% budgets with limited project feasibility do not 
confer additional benefit. The uncertainty range outside Region 1 represents the 
remaining vulnerability for SEDAPAL’s Master Plan and related projects if Cañete 
Trans/WTP and Chosica Res/Graton Tunnel are not possible. 

This sequence of actions is the most robust way for SEDAPAL to implement its 
Master Plan and related projects when future demand, streamflow, and project feasibility 
are deeply uncertain. 

8 Discussion and Conclusions 

SEDAPAL, Lima’s water utility, has developed an aggressive US $2.7 billion Master 
Plan to improve long-term water reliability in the face of climate change and growing 
demand. This study draws upon state-of-the-art methods for decision making under deep 
uncertainty (DMU) to help SEDAPAL implement its Master Plan and related projects 
robustly, using an adaptive strategy of no-regret options.  

8.1 Key Analytical Findings and Recommendations for SEDAPAL 

This analysis helps answer several pressing questions about SEDAPAL’s Master 
Plan. First, is the Master Plan sufficient to ensure reliability in the face of deeply 
uncertain future climate change and demand? The analysis shows that the Master Plan 
and related investments can ensure reliability in many futures, including to levels of 
demand that SEDAPAL forecasts, provided that climate change or other drivers do not 
decrease streamflow significantly. However, it cannot ensure reliability in many plausible 
futures where demand is higher than projected, streamflow declines, or implementation 
of critical projects is not possible or delayed. 

On the other hand, are all proposed projects necessary to achieving reliability? The 
analysis shows that SEDAPAL can achieve the very same degree of water reliability 
more efficiently by implementing only ten of the fourteen projects. This results in a 25% 
cost savings. In more slightly favorable demand and streamflow conditions, a set of six 
projects costing 50% of the full budget can achieve reliability.  

Many projects are challenging to implement—how should considerations of project 
feasibility shape the city’s investment strategy? SEDAPAL identified three projects that 
may be more challenging to implement than the others. Our analysis shows that two of 
these three projects are critical to ensuring long-term water reliability. Without them, 
SEDAPAL may only be able to achieve reliability if future demand is less than projected, 
unless climate change very significantly increases streamflow. Therefore, early efforts to 
ensure timely implementation of these difficult projects are warranted. 

Ultimately, how should projects be prioritized? Which should be implemented now, 
which can be delayed until they are necessary, and what specific indicators would trigger 
their implementation? We have developed decision tree for SEDAPAL Master Plan 
implementation, as shown in Figure 7-3. It consists of a set of near-term, no-regret 
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investments that SEDAPAL can embark upon now; signposts of specific project 
feasibility, streamflow, and demand conditions SEDAPAL should monitor in the medium 
and long term; and sets of deferred projects that SEDAPAL should implement if the 
signposts are triggered. Framed in this way, the decision tree describes steps that can help 
SEDAPAL implement its Master Plan and related projects robustly:   

 In the near term, SEDAPAL can embark upon three no-regret projects at a cost of 
US $794 million: the Atarjea water treatment plant, the Lurin water treatment 
plant, and the combined Pomacocha reservoir/Huachipa II water treatment plant. 
These projects are necessary for ensuring water reliability in the future regardless 
of project feasibility, streamflow, and demand conditions. 

 In the midterm, SEDAPAL should take steps to enable the implementation of the 
Cañete groundwater project and the combination Chosica water treatment 
plant/Graton tunnel. These two projects are critical for meeting water reliability in 
many plausible futures but are also more difficult to implement. If they cannot be 
implemented, SEDAPAL may not be able to ensure water reliability at its 
projected levels of demand. 

 SEDAPAL should implement the remaining projects adaptively, using the 
decision tree of no-regret, robust projects for guidance. 

 Lastly, SEDAPAL should develop strategies that reduce the need for new water 
supplies, given that the Master Plan and related projects cannot ensure reliability 
under all plausible futures. Potential actions include demand management, 
increasing system efficiency and reducing losses, and developing non-traditional 
water sources such as reuse of treated wastewater for non-potable purposes 
(landscape, irrigation, commercial and industrial needs). 

8.2 A Follow-On Analysis Could Help SEDAPAL Develop An 
Integrated Portfolio With Nearer Term Priorities 

This project analyzes 14 traditional supply-side infrastructure investment projects for 
SEDAPAL. It reveals that supply-side investments alone are not enough and that 
efficiency, demand management, and non-traditional water supply projects may be 
necessary for robustly achieving long-term water reliability. In some cases, such 
investments may be more economically efficient than the proposed infrastructure-
intensive projects, may serve different regions of Lima that are otherwise underserved, or 
may offer additional flexibility if they have short lead-times and can be implemented 
quickly as needed. SEDAPAL recently submitted a collection of such projects to 
SUNASS, Lima’s water supply and sanitation regulatory authority.  

A subsequent analysis of investments based on the methodology used in this work 
would help SEDAPAL prioritize among those investments as well. This would produce 
an integrated and efficient portfolio of traditional and non-traditional water supplies, 
efficiency measures, and demand management actions. Among its benefits, an integrated 
strategy offers more flexibility and responsiveness in the face of uncertainty. 

This project focuses on water reliability by 2040, the horizon of SEDAPAL’s Master 
Plan. Yet SEDAPAL’s water reliability in the nearer term is also uncertain—the city is 
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growing fast and changing rapidly. Simultaneously, some projects may take many years 
to implement; others may take decades. It would be useful to prioritize further the no-
regret projects based on their impact on nearer-term water reliability and their 
implementation timeframes. This would help SEDAPAL achieve near-term water 
reliability goals and determine with greater precision when it must begin implementing 
each project to ensure it will be ready to supply water when it is needed. 

8.3 SEDAPAL Could Use DMU Approaches In Other Planning 
Efforts 

The future may bring severe multi-year droughts to Lima such as those experienced 
in other parts of the world. SEDAPAL could use DMU methodologies to update its 
multi-year drought management plan to complement its Master Plan implementation 
strategy, but with a focus on shorter-term actions. Such a drought management plan 
would involve a mix of short-term actions (such as water restrictions and using tailored 
operating rules for reservoirs and other infrastructure), mid-term actions (such as water 
banking and encouraging efficient end-use technologies), and long-term actions such as 
those assessed in this study. It would also involve a mix of near-term uncertainties (such 
as drought length, severity, and adoption of policies) as well as long-term uncertainties 
(such as climate change and demand). 

Water reliability is intimately linked with water quality, as water pollution can limit 
the amount of water available for drinking, agriculture, and other uses. Lima’s water 
supply is vulnerable to a variety of pollution sources—upstream agricultural runoff, 
urban runoff, mining, and the waste streams of many different industries. This analysis 
highlights projects and water sources that are critical for water reliability, thus indicating 
where water quality is also of highest importance. Using the water quality functionalities 
built in to WEAP, or coupling water quality models to WEAP, SEDAPAL could expand 
this study to consider water quality issues. Specifically, SEDAPAL could use DMU 
methods to further understand what activities most threaten water quality and where, and 
develop a strategy of investment projects, operation rules, and regulatory policies that 
would help reduce pollution and mitigate the effects of pollution. Such a strategy could 
form the basis for collaboration with industry, regulators, and stakeholders concerned 
with water quality. 

8.4 Lessons Learned 

RDM and related DMU methods represent a new way of thinking about how near-
term actions can best manage future risks. Analysts are generally trained in predictive 
thinking and the decision makers they inform often expect predictive quantitative 
information. DMU methods answer a fundamentally different question. Rather than ask, 
“what will happen?” they allows analysts and decision makers to ask, “What should we 
do today to most effectively manage the full range of events that might happen?” This 
project holds two key lessons for future applications of DMU, which we discuss in turn. 
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8.4.1 The Value of Methodological Impartiality and Flexibility 

In our experience, analysts (including consultants and researchers from academia) 
approach a problem with a particular methodology and set of techniques in mind from the 
outset. It is often the one in which they are most skilled, whether it be benefit-cost 
analysis, scenario planning, or a particular DMU method. Many requests for project 
analyses (e.g., requests for proposals) encourage this implicitly by asking analysts to 
articulate a detailed technical approach to a problem based on just a short description and 
before meeting stakeholders.  

This way of thinking can be limiting both for the project and for the analysts 
undertaking it. It can implicitly and explicitly limit analysts’ opportunity to draw upon 
the best methodology or methodologies for the problem, and hamper the evolution of the 
methodological approach as the project proceeds. The implicit limitation arises because 
little time and few resources are built into the project to experiment with methodologies 
and techniques. The explicit limitation arises because progress is often benchmarked 
against a scope of work that details a methodological approach that was developed before 
the project began. The result is that analysts may not draw upon the methods that are best 
suited to a problem. 

This project had few preconceived expectations and restrictions, and we believe this 
contributed significantly to our being able to draw upon multiple methodologies and 
evolve the approach as the project went on. While we, too, began with the intent of using 
a particular approach (Robust Decision Making), we found mid-course that incorporating 
thinking from Decision Scaling, Adaptive Pathways, and interactive, adaptive decision 
support would serve SEDAPAL better than our original methodological framing alone. 
The flexibility and exploratory nature of this project allowed us to adapt to the changing 
needs of the project. Moreover, these changing needs became clear from an evolution in 
thinking on the parts of both the analytical team and SEDAPAL, as the former better 
understood the planning problem and the latter better understood the power of DMU 
methods. We urge future projects and analyses to embrace this approach still further by 
being more agnostic to the specific DMU technique, embedding methodological 
exploration and development into the project budget and timeline, and seeking 
opportunities for drawing upon multiple methodologies. 

8.4.2 The Value of Participatory Analysis and the Stakeholder’s Commitment to 
Innovation 

In many projects, technical teams of external consultants and researchers perform an 
analysis for a client or stakeholder (i.e., SEDAPAL). The technical team produces 
analysis and findings and the stakeholder receives them. This allocation of roles runs the 
risk that the analysis will not truly meet stakeholders’ needs, as the literature on decision 
support notes (National Research Council, 2009). The analysis may not answer the 
questions that the stakeholder is asking; the stakeholder may not buy into the 
methodological process or findings; or the stakeholder may not be able to take 
intellectual ownership of methodology, tools, and outcomes.  

SEDAPAL committed to this project and to the process of “deliberation with 
analysis” that is recognized as best practices for climate-related decision making 
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(National Research Council, 2009). First, it committed its technical staff to be a core part 
of the analytical team. They brought their expertise on Lima’s water needs and resources, 
SEDAPAL’s system, the regulatory and policy context in which they make decisions, and 
an understanding of the goals and aims of their Master Plan. The analytical team met 
weekly – sometimes daily – by phone. SEDAPAL’s staff validated the data, models, and 
findings at each step of the analysis. Their involvement has ensured that the analysis asks 
and answers the right questions, that the results are important and practical for 
SEDAPAL, and that SEDAPAL seeks to take ownership of the methods and tools 
developed in the analysis and employ them in their future planning activities. 

Second, and perhaps even more importantly, SEDAPAL was willing to experiment 
with a new approach to long-term planning and embark on a complex analysis that 
differed greatly from approaches it used in the past. In embracing innovation, SEDAPAL 
also embraced the possibility that the analysis would produce complex or controversial 
findings that it would have to explain to stakeholders, including regulators and national 
authorities. Because of SEDAPAL’s boldness, we were able to ask and answer difficult 
questions about its Master Plan in the pursuit of long-term water reliability for Lima. 

8.5 Conclusions 

This project helps SEDAPAL understand its Master Plan more fully. It enables 
SEDAPAL to assess climate change threats without first needing to predict the future 
climate. It helps SEDAPAL identify projects that are particularly important for achieving 
water reliability. And, it reveals the strengths and vulnerabilities of its Master Plan 
concisely—as a specific set of conditions in which the Master Plan and related projects 
can achieve water reliability and in which additional actions may be necessary. It also 
helps SEDAPAL implement its Master Plan robustly by identifying near-term, no-regret 
projects that it can embark upon now, while pursuing additional actions adaptively as 
future conditions evolve. 
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Appendix A. Creating Demand and Streamflow Futures 

We statistically generated 300 demand and streamflow futures, in addition to a future 
representing no change from today (855 Mm3 of demand and historical streamflows). A 
future is defined by a specific combination of values, one for each of the uncertainties. 
These futures are not predictions, and we do not assign any likelihood to their occurrence. 
Rather, we use them to stress test and better understand the behavior of the Master Plan. 
Using WEAP, we determined the 90th percentile of monthly met demand of each 
individual project and of the portfolios in each of these 300 futures.  

In this analysis, to create the 300 futures we use Latin Hypercube Sampling (LHS). 
LHS is a randomized experimental design based on the higher dimensional generalization 
of a Latin Square. Our experience suggests LHC is more useful for multi-scenario 
analyses than other standard sampling methods, such Monte Carlo or full-factorial, 
because it provides the most complete exploration of the model's behavior over the input 
space for the fewest number of points in sample (Saltelli et al, 2000; Groves et al., 2014). 
To generate the futures, LHS  

1. Takes as input the minimum and maximum values for each of the u uncertainties 
and the number n of futures desired,  

2. Divides each uncertainty range into n values at equally spaced intervals, and  
3. Randomly generates n futures such that each of the n values for an uncertainty is 

included in exactly one future, and no future contains more than one value from 
the nth interval. 

To create these futures, we first need to identify appropriate ranges for the demand 
and streamflow uncertainties considered. We discuss these in turn.  

Generating Demand Futures 

We used four sources of data of population and water use projections for the Lima 
Metropolitan Region: two from SEDAPAL (SEDAPAL, 2014),11 one from Peru’s 
National Institute of Statistics and Informatics (INEA12), and one from a study by the 
German Federal Enterprise for International Cooperation for SEDAPAL. Each source 
projected (i) the total population in Lima in 2040 and (ii) demand per capita, which 
includes system losses. We multiplied each demand per capita projection by each 
population projection, as illustrated in Table A-1. We defined the ranges by multiplying 
the minimum and maximum population projections with the minimum and maximum 
demand per capita, respectively. From this method, the estimated minimum and 
maximum are 730 Mm3 and 1790 Mm3, respectively (red values in Table A-1). For each 
of the 300 futures, we assume that the ratio of regional demand to total demand remained 

                                                 
11 Personal communication with SEDAPAL, January 2014.  
12 http://www.inei.gob.pe/ 
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constant. We also assume that demand remains constant throughout the year and 
therefore divide annual demand into twelve roughly equal monthly demands.13 

Table A-1:Ranges for plausible demand futures (m3/year), Total Lima, 2040 

   Population 

   SEDAPAL 5-Year 
Plan 

INEI GIZ 

  x  12.5M  13.3M  11.7M  17.3M 

Water 
Consumption 
(m3/p/year) 

SEDAPAL 83  1,031M  1,101M  966M  1,425M 

5-Year Plan 84  1,049M  1,120M  982M  1,450M 

INEI 63  787M  840M  737M  1,088M 

GIZ - high 102  1,282M  1,370M  1,201M  1,773M 

Generating Streamflow Futures 

In contrast to demand, there is significant variation in intra-annual streamflow due to 
seasonal variation in precipitation at the headwaters of each of these basins in the Andes 
(Vera et al., 2006). Because of its extensive reservoir storage capacity, however, the 
system is largely insensitive to month-to-month changes in streamflow and much more 
sensitive to changes in seasonal in streamflow. Therefore, we represent each streamflow 
future with two values, one for the dry season (March-November) and one for the wet 
season (December-February). 

Our method of estimating future streamflow is to use a delta change factor to adjust 
historical monthly flows, consistent with the principles of Decision Scaling (Brown, 
2011). Under this method, we apply a range of percent changes to historical precipitation 
data to obtain projections of future precipitation. The precipitation data is then used in a 
rainfall-runoff model to estimate future streamflow. 

We specify the range of delta factors to exceed that from downscaled climate 
projections. We use estimates of downscaled precipitation changes from global climate 
models and historical streamflow data from SEDAPAL. Figure 4-1 summarizes the 
changes in annual and seasonal precipitation projected by 15 climate models in 3 
emissions scenarios. We use the minimum and maximum changes as the ranges for an 
LHS-generated set of monthly precipitation deltas. That is, each of the 300 futures 
contains 12 unique values of monthly change factors. Without a rainfall-runoff model, we 

                                                 
13 In many parts of the world, variations in temperature and precipitation within a year drive intra-

annual variations in demand. Demand increases in hotter or drier periods and decreases in cooler or wetter 
periods. Lima has little variation in intra-annual demand because temperature is roughly constant 
throughout the year and precipitation is negligible. This is consistent with SEDAPAL’s observations of 
historical demand. 
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assume a 1:1 relationship between precipitation and runoff and apply these change factors 
directly to the 45-year monthly historical streamflow record. This results in 300 different 
sequences of 540 months of streamflow. We use these months of streamflow to emulate 
interannual variability at a single point in time, and not as a transient sequence of 
streamflow across time. That is, we treat all 540 months of data as samples from a single 
future climate regime in 2040, not as a 45-year sequence of streamflow from 2015 to 
2060.  

Assessing Project And Portfolio Performance With Futures 

We run each project and portfolio in 300 futures to test its performance under 
different uncertain demand and streamflow conditions. To evaluate a project or portfolio 
in a single future, WEAP calculates the monthly met demand as a percent of total demand 
in each of the 540 months. We post process these results to calculate our key metric—the 
90th percentile of monthly met demand across the 540 months.  

A key objective of the analysis is to summarize the conditions under which a portfolio 
achieves water reliability. While there are three exogenous demand and streamflow 
variables in each future, we describe performance in terms of demand and dry season 
streamflow because the system as currently envisioned is sensitive to changes in dry 
season streamflow but not wet season streamflow. This is because, in the wet season, 
SEDAPAL prioritizes filling of reservoirs to meet upcoming dry season demand, and 
streamflow in the wet season often exceeds reservoir capacity.  Therefore most changes 
in wet-season streamflow do not affect water deliveries. In contrast, in the dry season, 
changes in streamflow can have immediate and direct impact on water deliveries and met 
demand. Changes in how SEDAPAL operates its system could change this sensitivity. 
 


